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Purpose

This document is to describe the steps for deployment of the GTS data updates for AZ advances.  It starts with a lock-out of the AZ users and ends with GTS data updates for AZ advances fully deployed.

These GTS data updates will move AZ to advances.  It will contain the following software updates and database changes.

1. Database content changes:

· Add AZ 2014 ADV in the STATES_PAYMENT_METHODS table

· John Wintermute will notify the ESC by phone and email to make sure we do not pay AZZ-2014-ADV-1.

· Create a fake advance (AZ-2014-ADV-1) in the TRANS table to cover the vouchers already submitted in FY14

· Notify ESC to mark AZ-2014-ADV-1 as paid in GTS

· Link all the 2014 AZ vouchers’ trans ids with the AZ-2014-ADV-1 trans id in the TRANS_VOU_ADV table - use this query
INSERT INTO trans_vou_adv
   SELECT trans_id, 60422 (advance id), SUM(new_fed)
     FROM trans_detail
     WHERE trans_id IN
              (SELECT trans_id
                 FROM trans
                 WHERE state_code = 'AZ'
                   AND fiscalyr = 2014
                   AND type_id = 'VOU')
     GROUP BY trans_id;
· Assign same rights as Rights_VOU in the Rights_ADV column in the USERS tables for AZ users

· Modify the ussg1_transaction_code_1 column in the AP_RECORDS table for all the AZ 2014 vouchers. Change it from 'B302CA-AP Inv Trust' to 'TC B110-Pay, NEF'.
2. Software changes:
· No code changes needed
Background

The GTS system is an operational system for the management of safety grants at NHTSA. The GTS deployment is part of an overall deployment process that includes the following:

1. Planning and coordination with project resources, stakeholders, operations group and key outside resources, 

2. Development of a deployment schedule, 

3. Development of this deployment plan, 

4. Distribution of the deployment plan,

5. Execution and documentation of the deployment (email)

The system deployment is planned to occur on the schedule shown with 5 phases:

I. Lock out AZ users – Wednesday 2/12/2014 8:30AM to 12:00PM EDT.

II. Make GTS data changes – after completion of Phase I from Wednesday 2/12/2014 9:00AM EDT through Wednesday 2/12/2014 11:00AM EDT.
III. Test after completion of Phase II through Wednesday 2/12/2014 12:00PM EDT.

IV. Restore GTS Operations for AZ users – Wednesday 2/12/2014 12:00PM EDT.
Contact Information

	Name
	Role
	Phone

	John Wintermute
	GTS Project Manager (PM)


	(202) 366-4945 desk

(202) 253-0832 cell
(314) 367-2565 home
John.wintermute@dot.gov

	Dawn Timmons-Jones
	Alternate GTS Project Manager
	(202) 366-5649 desk

dawn.timmons-jones@dot.gov

	Susan Williams
	NHTSA Director of Financial Management, NPO-PAFM
	(202) 366-5446

Susan.williams@dot.gov

	Larry Lovitz
	Financial Systems Program Lead (FSPL)
	(202) 366-5452
larry.lovitz@dot.gov

	Barbara Sauers
	Highway Safety Grants Management Program Lead (NTI_200)
	(202) 366-0144
barbara.sauers@dot.gov

	Danny Nguyen
	DELPHI Support Contact (DELPHI)
	(405) 954-1783
brandon.strout@FAA.gov

	Kenneth Baksys
	User Notification Lead (NTI_200)
	(202) 366-1255
Kenneth.baksys@dot.gov

	Jasmah Stewart
	User Notification Lead (NTI_200)
	jasmah.stewart@dot.gov

	Cindy Wen
	Lead Technical Resource (OCIO Contractor)


	(240) 602-5858 cell

(202) 366-8096 desk

Xin.Wen@dot.gov

	Pradeep Karnati

	System DBA (DBA)
	(571) 277-4801 cell

(202) 366-6097 desk

Pradeep.karnti@dot.gov

	Dave Roberts
	Centech Infrastructure Team Lead
	(202) 361-8979 Cell

(410) 975-5782 Home

List-nhtsa-infrastructure@dot.gov
David.Roberts@dot.gov

	Joseph Daniels
	Centech Infrastructure Team
	(202) 366-5215 desk

List-nhtsa-infrastructure@dot.gov
Joseph.Daniels@dot.gov

	Tim Johnson
	Centech Program Manager
	 (202) 366-9550 desk

JohnsonT@centechgroup.com


Activity Checklist

System:

Highway Safety Grants Tracking System


Version:

GTS Data Updates for AZ Advances
Date:


February 12, 2014
Checklist Steps

I. Phase I - Wednesday 2/12/2014 8:30AM to 12:00PM EDT.

II. Phase III – Deploy data updates – Wednesday 2/12/2014 9:00AM to 11:00AM EDT. (Cindy)
III. Phase III – Test after completion of Phase II through Wednesday 2/12/2014 12:00PM EDT. (Cindy)

III.1.  Login to the GTS production system.

III.2.  Check Report O – Status of Advances and ensure all the changes for the existing functions show properly in the system.
IV. Phase IV – Live Production – Wednesday 2/12/2014 12:00PM EDT. (Cindy)
IV.1. Collect the completed deployment worksheets from all the phases and any other documents.

IV.2. Re-Enable the user accounts needed for PRODUCTION.

IV.3. Inform the GTS project manager that the system is back in production. 

Ad-Hoc Activity Report

Checklist: 

Date:



Submitter:

	Ad-Hoc Step
	What, When, & Why
	Completed By
	Completed Date
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