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Purpose

This document is to describe the steps for deployment of the GTS Version 1.5.11.  It starts after the completion of the daily cold backup of the GTS production database and ends with GTS Version 1.5.11 fully deployed.

GTS Version 1.5.11 will fix the following issues in the GTS system:
1. The negative ending year balances exist in the Yearly_Closeout table.
2. The automatic split process splits voucher again when transaction hold is processed.
Background

The GTS system is an operational system for the management of safety grants at NHTSA. The GTS deployment is part of an overall deployment process that includes the following:

1. Planning and coordination with project resources, stakeholders, operations group and key outside resources, 

2. Development of a deployment schedule, 

3. Development of this deployment plan, 

4. Distribution of the deployment plan,

5. Execution and documentation of the deployment (Hard Copy)

The system deployment is planned to occur on the schedule shown with 5 phases:

I. Shutdown GTS Production System – Wednesday 6/15/2011 9:50PM EDT.

II. Full cold backup for GTS Production Database – Wednesday 6/15/2011 10:00PM to 10:20PM EDT.

III. Deployment for GTS Software Upgrade – right after completion of Phase I and II through Wednesday 6/15/2011 10:40PM EDT.
IV. Test after completion of Phase III through Wednesday 6/15/2011 10:55PM EDT.

V. Restore GTS Operations – Wednesday 6/15/2011 11:00PM EDT.
The ASP files for deployment are located in nhthqnwas132\CM\GTS\Version_1_5_11\To_Deploy\ASP. Copy files to nhthqnwas132\GTS.
The PL/SQL and DDL scripts for deployment are located in nhthqnwas132\CM\GTS\Version_1_5_11\To_Deploy\Database. Go to TOAD, run and compile the scripts.

Configuration Control 

Following the Configuration Control Board process, the GTS project manager requested a GO commitment for deployment.  On {Day of Week}, 6/nn/2011 the CCB approved the deployment of GTS Version 1.5.11 and associated database work.

Contact Information

	Name
	Role
	Phone

	John Wintermute
	GTS/E911 Project Manager (PM)


	(202) 366-4945 desk

(202) 253-0832 cell
(301) 445-1645 home
John.wintermute@dot.gov

	Jan Pugh
	Financial Systems Program Lead (FSPL)
	(202) 493-0077

Jan.pugh@dot.gov

	Barbara Sauers
	Grants Management Program Lead (GMPL)
	(202) 366-0144
Susan.ryan@dot.gov

	Brandon Strout
	DELPHI Support Lead (DELPHI)
	(405) 954-1510

Brandon.CTR.Strout@FAA.gov

	Rod Chu
	User Notification Lead (UNL)
	(410) 962-0058


	Cindy Wen
	Lead Technical Resource (LTR)


	(240) 602-5858 cell

(202) 366-8096 desk

Xin.Wen@dot.gov

	Valecia Wahyon
	QA
	(202) 366-1256

Valecia.Wahyon.CTR@dot.gov

	Pradeep Karnati

	System DBA (DBA)
	(571) 277-4801 cell

(202) 366-6097 desk

Pradeep.karnti@dot.gov

	Dave Roberts
	Centech Infrastructure Team Lead
	(202) 361-8979 Cell

(410) 975-5782 Home

List-nhtsa-infrastructure@dot.gov
David.Roberts@dot.gov

	Joseph Daniels
	Centech Infrastructure Team
	(202) 366-5215 desk

List-nhtsa-infrastructure@dot.gov
Joseph.Daniels@dot.gov

	Tim Johnson
	Centech Program Manager
	 (202) 366-9550 desk

JohnsonT@centechgroup.com


Activity Checklist

System:

Highway Safety Grants Tracking System


Version:

GTS V1.5.11
Date:


June 15, 2011
Checklist Steps

I. Phase I - Shutdown GTS Production System – Wednesday 6/15/2011 9:50PM EDT. (Cindy)

I.1. Change the system status and restoration date in the APP_INFO table in the GTS production database.

I.2. Make sure the message on the GTS system front page changes.
I.3. Execute a graceful shutdown of the GTS production systems.
II. Phase II - Full cold backup for GTS Production Database – Wednesday 6/15/2011 10:00PM to 10:20PM EDT. (Daily scheduled job)

III. Phase III – Deploy Schema and Software Changes – Wednesday 6/15/2011 10:20PM to 10:40PM EDT. (Cindy)
III.1. Complete the Back End/ Oracle Deployment per the following list in the GTS production database.
III.1.1. With the new GTS Version 1.5.11 code, run the following package re-creation scripts:

III.1.1.1. DBENTRY.pks

III.1.1.2. DBENTRY.pkb
Note:  There will be a list of invalid object(s) if invalid objects exist.
III.2. Re-compile all Packages.

III.3. Re-compile Procedures.

III.4. Re-compile Functions.

III.5. Re-compile Views.

III.6. Check the system by logging in and browsing the site. 
III.7. Verify with TOAD that the production GTS database recorded the login. 

IV. Phase IV – Test after completion of Phase III through Wednesday 6/15/2011 10:55PM EDT. (Cindy)

IV.1.  Login to the GTS production system.

IV.2.  Ensure all the new functions and changes for the existing functions show properly in the system.
V. Phase V – Live Production – Wednesday 6/15/2011 11:00PM EDT. (Cindy)
V.1. Collect the completed deployment worksheets from all the phases and any other documents.

V.2. Change the notice on the front page.

V.3. Re-Enable the user accounts needed for PRODUCTION.

V.4. Inform the GTS project manager that the system is back in production. 

Ad-Hoc Activity Report

Checklist: 

Date:



Submitter:

	Ad-Hoc Step
	What, When, & Why
	Completed By
	Completed Date
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