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Purpose

This document is to describe the steps for deployment of the GTS Version 1.5.15.  It starts with the shutdown of the production GTS system and ends with GTS Version 1.5.15 fully deployed.

GTS Version 1.5.15 will include the following bug fixes and requirement changes in the GTS system.

1. Add a new report – the Grant Fund Balances Report into the GTS system

2. Replace the hardcoded fiscal years in all the GTS reports with the data from a GTS database view

GTS Version 1.5.15 will contain the following software updates and database changes.

1. Database changes:

a. None
2. Software changes:
a. Create and modify the following asp scripts:

i. menu_main.js, menu_main2.js, report_select.asp, report_select2.asp, report_select_doc.asp, report_select_fund.asp, report_select_liquidation.asp, report_select_liquidation_154_164.asp, report_select_region.asp, report_select2_region.asp, report_select2_region_new.asp, report_select_region_doc.asp, report_select_region_fund.asp, report_select_region_liquidation.asp, report_select_region_liquidation_154_164.asp, report_select_region_closeout.asp, report_balances.asp, report23b.asp, ad_hoc_new.asp, report25.asp, report25_region.asp
b. Create and modify the following PL/SQL scripts:

i. The REPORTS_NEW package: call_grant_fund_balances
Background

The GTS system is an operational system for the management of safety grants at NHTSA. The GTS deployment is part of an overall deployment process that includes the following:

1. Planning and coordination with project resources, stakeholders, operations group and key outside resources, 

2. Development of a deployment schedule, 

3. Development of this deployment plan, 

4. Distribution of the deployment plan,

5. Execution and documentation of the deployment (Hard Copy)

The system deployment is planned to occur on the schedule shown with 5 phases:

I. Shutdown GTS Production System – Saturday 8/4/2012 8:50PM EDT.

II. Full cold backup for GTS Production Database – Saturday 8/4/2012 9:00PM to 9:20PM EDT.

III. Deployment for GTS Schema Changes and Software Upgrade – after completion of Phase I and II from Saturday 8/4/2012 9:20PM EDT through Saturday 8/4/2012 10:00PM EDT.
IV. Test after completion of Phase III through Saturday 4/14/2012 10:30PM EDT.

V. Restore GTS Operations – Saturday 8/4/2012 10:30PM EDT.
The ASP files for deployment are located in nhthqnwas132\CM\GTS\Version_1_5_15\To_Deploy\ASP. Copy files to nhthqnwas132\GTS.
The PL/SQL and DDL scripts for deployment are located in nhthqnwas132\CM\GTS\Version_1_5_15\To_Deploy\Database. Go to TOAD, run and compile the scripts.

Configuration Control 

Following the Configuration Control Board process, the GTS project manager requested a GO commitment for deployment.  On Friday, 8//3/2012 the CCB approved the deployment of GTS Version 1.5.15 and associated database work.

Contact Information

	Name
	Role
	Phone

	John Wintermute
	GTS/E911 Project Manager (PM)


	(202) 366-4945 desk

(202) 253-0832 cell
(301) 445-1645 home
John.wintermute@dot.gov

	Dawn Timmons-Jones
	GTS Project Manager
	(202) 366-5649 desk

Dawn.timmons-jones@dot.gov

	Jan Pugh
	Financial Systems Program Lead (FSPL)
	(202) 493-0077

Jan.pugh@dot.gov

	Barbara Sauers
	Grants Management Program Lead (GMPL)
	(202) 366-0144
Susan.ryan@dot.gov

	Brandon Strout
	DELPHI Support Lead (DELPHI)
	(405) 954-1510

Brandon.CTR.Strout@FAA.gov

	Rod Chu
	User Notification Lead (UNL)
	(410) 962-0058


	Cindy Wen
	Lead Technical Resource (LTR)


	(240) 602-5858 cell

(202) 366-8096 desk

Xin.Wen@dot.gov

	Pradeep Karnati

	System DBA (DBA)
	(571) 277-4801 cell

(202) 366-6097 desk

Pradeep.karnti@dot.gov

	Dave Roberts
	Centech Infrastructure Team Lead
	(202) 361-8979 Cell

(410) 975-5782 Home

List-nhtsa-infrastructure@dot.gov
David.Roberts@dot.gov

	Joseph Daniels
	Centech Infrastructure Team
	(202) 366-5215 desk

List-nhtsa-infrastructure@dot.gov
Joseph.Daniels@dot.gov

	Tim Johnson
	Centech Program Manager
	 (202) 366-9550 desk

JohnsonT@centechgroup.com


Activity Checklist

System:

Highway Safety Grants Tracking System


Version:

GTS V1.5.15
Date:


August 4, 2012
Checklist Steps

I. Phase I - Shutdown GTS Production System – Saturday 8/4/2012 8:50PM EDT. (Cindy)

I.1. Change the system status and restoration date in the APP_INFO table in the GTS production database.

I.2. Make sure the message on the GTS system front page changes.
I.3. Execute a graceful shutdown of the GTS production systems.
II. Phase II - Full cold backup for GTS Production Database – Saturday 8/4/2012 9:00PM to 9:20PM EDT. (Daily scheduled job)

III. Phase III – Deploy Schema and Software Changes – Saturday 8/4/2012 9:20PM to 10:00PM EDT. (Cindy)
III.1. Make sure John and Cindy have full control to access GTS folder in the production sever.  If not, contact Dave Roberts.
III.2. Make sure the Replication Tool functioning as normal before the deployment.  Otherwise, none of the deployed software changes appear on the web site.
III.3. Copy the .ASP files per the following list to the GTS file directory
· menu_main.js

· menu_main2.js

· report_select.asp

· report_select2.asp

· report_select_doc.asp

· report_select_fund.asp

· report_select_liquidation.asp

· report_select_liquidation_154_164.asp

· report_select_region.asp

· report_select2_region.asp

· report_select2_region_new.asp

· report_select_region_doc.asp

· report_select_region_fund.asp

· report_select_region_liquidation.asp

· report_select_region_liquidation_154_164.asp

· report_select_region_closeout.asp

· report_balances.asp

· report23b.asp

· ad_hoc_new.asp

· report25.asp

· report25_region.asp

III.4. Perform the folder comparison before and after deployment to make sure the changes are affected. Report test results to John Wintermute (Cindy)
III.5. Deploy Database Changes per the following list in the GTS production database.
III.5.1. None
III.6. Complete the Back End/ Oracle Deployment per the following list in the GTS production database.
III.6.1. With the new GTS Version 1.5.15 code, run the following package re-creation scripts:

III.6.1.1. REPORTS_NEW.pks

III.6.1.2. REPORTS_NEW.pkb

Note:  There will be a list of invalid object(s) if invalid objects exist.
III.7. Re-compile all Packages.

III.8. Re-compile Procedures.

III.9. Re-compile Functions.

III.10. Re-compile Views.

III.11. Check the system by logging in and browsing the site. Sometimes it may take 20 minutes to see the software changes appear on the GTS web sites.

III.12. Verify with TOAD that the production GTS database recorded the login. 

IV. Phase IV – Test after completion of Phase III through Saturday 8/4/2012 10:30PM EDT. (Cindy)

IV.1.  Login to the GTS production system.

IV.2.  Ensure all the new functions and changes for the existing functions show properly in the system.
V. Phase V – Live Production – Saturday 8/4/2012 10:30PM EDT. (Cindy)
V.1. Collect the completed deployment worksheets from all the phases and any other documents.

V.2. Change the notice on the front page.

V.3. Re-Enable the user accounts needed for PRODUCTION.

V.4. Inform the GTS project manager that the system is back in production. 

Ad-Hoc Activity Report

Checklist: 

Date:



Submitter:

	Ad-Hoc Step
	What, When, & Why
	Completed By
	Completed Date

	
	
	 
	 

	
	
	 
	 

	
	
	 
	 

	
	
	
	

	
	
	
	

	
	
	
	

	***********************************************************************


GTS Version 1.5.15 Deployment Plan   
                                                             Page 1 of 7

